BOEING - TORRANCE w LSNYDER

Management Meeting Minutes #01 ANGSTON
May 2, 2000

ATTENDEES: DISTRIBUTION: LEGEND:

Johnny Marasco (JM), BRC Attendees BRC = Boeing Realty Corp.

S. Mario Stavale (MS), BRC Steve Shestag (SS), BRC SL = Snyder Langston

De De Soto (DS), BRC Fred Wallitsch (FW), SL KJC = Kennedy/Jenks Consultants
Charles (Rus) Purcell (RP), KJC Mark Burkholder (MB), NE TA = TAIT & Associates

Gregory Stewart (GS), TA IES = Integrated Environmental
Michael Young (MY), IES NE = Norcal Engineering

Deryl Robinson (DR), SL
Kent Haggerty (KH), SL

ITEM RESP. DUE
DATE DISCUSSION

01.01 BID DOCUMENTS -
= Greg is preparing demolition plans.
= Gregis compiling as-builts for bid set with assistance from Johnny.
*  Michael & Russ to coordinate remediation scope to be shown on demo
plans. This will include coring and investigating borings.

01.02 ROLES -
= S.H.E.A. - Steve Shestag, Coordination and Overview of Environmental
work for Boeing.
»  Integrated Environmental - Michael Young, Environmental
Remediation Consulting and Design
= Kennedy/Jenks Associates - Rus Purcel - Interaction:
- Produce Scope Definition and Specs.
- Groundwater Monitoring
- Soil Characterization
- Physical Monitoring and Remediation
= Tait & Associates - Greg Stewart, Civil Engineering, Survey,
Construction and Demo Plans.
Boeing - Johnny Marasco, Site Support
Boeing - Mario Stavale, in Charge for Boeing
Boeing - De De Soto, Mario Stavale’s Assistant
Norcal Eng. - Mark Burkholder, Geotechnical Engineering
Snyder Langston - Deryl Robinson, Director Preconstruction
Snyder Langston - Fred Wallitsch, Project Management

01.03 ENVIRONMENTAL REVIEW -
Integrated has prepared a plan showing historical locations where
different chemicals were used. This will be used to determine where
testing needs to be done. Testing will be done to attempt to identify as
many contaminated areas as possible.

01.04 BUILDING REMEDIATION PROGRESS -
Boeing has already started abatement work and it continues.

01.05  SCHEDULE - Three (3) scenarios were discussed as listed:
Target start of demolition is July 1, 2000.

= Scenario A - To do all the testing and characterization first, then
identify remediation and complete it, then do all demolition.

= Scenarig B - To start right away with all demo that is not controlled
by remediation, and continue to move forward as remediation is
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completed. This would include everything from slab-on-grade up.
Below grade work would be started after remediation is completed.

= Scenario C - To bid as Phase 1 the following buildings: 1, 3, 19, 20,
32, and 66 with notes on known environmental areas sown on bid
plans. Phase 2 bid plans will be completed as more environmental
impacts are confirmed, and included in a separate bid package.

It was agreed that Scenario C would be pursued.

01.06 DRAINAGE & GRADING -

* |t was agreed that existing storm drain will remain active in place
during Phase 1. Precautions will be taken to ensure positive drainage
of all pads after Phase 1. This is expected to require a small amount
of work.

= Storm drains wilt be removed towards end of Phase 2, at which time
the site will be graded to approved grading plans.

These meeting minutes shall be considered correct unless written notice to the contrary is received by
Snyder Langston within five (5) business days of issuance. The next scheduled meeting will be Thursday,
May 11, 2000 at 2:00 PM at Boeing Realty Corporation’s office.

Respectfully submitted,
Deryl Robinson

Director, Preconstruction Services
DR/ks
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